

PROJECT PLANNING PHASE

**CUSTOMER SUPPORT TICKET PRIORITY
PREDICTION AND
AUTOMATED ASSIGNMENT SYSTEM**

1. Planning Overview

The project planning phase defines what the team needs to build, the Salesforce components required, the automation flow, the Agentforce role, and the testing approach. The plan is based on the documented project objectives, user stories, data model, Flow design, Agentforce configuration, and testing scenarios.

2. Project Goal

The goal is to build a Salesforce-based customer support solution that receives an Account Name, retrieves the latest related support ticket, analyzes the ticket description, predicts a priority of High, Medium, or Low, and performs the configured assignment or follow-up action.

3. Project Objectives

- Create a custom Salesforce object for support-ticket information.
- Capture customer, contact, issue, description, priority, status, assignment, SLA risk, and resolution information.
- Create an Auto-Launched Flow to retrieve the latest ticket for an Account.
- Analyze the ticket description using configured priority keywords.
- Set High, Medium, or Low priority automatically.
- Create an urgent task for High Priority tickets.
- Assign the ticket to the configured support level.
- Connect the Flow with an Agentforce subagent and action.
- Test High, Medium, and Low priority scenarios.

4. Stakeholders and User Needs

Stakeholder	Planning Need
Customer	Urgent support issues should receive appropriate attention.
Support Agent	Tickets should be prioritized automatically so critical cases can be handled first.
Support Manager	Tickets should be routed to the appropriate support user or level.
Agentforce	The agent should analyze ticket details

5. Functional Requirements

ID	Requirement
FR-01	Store customer support requests in the Support Ticket Intelligence custom object.
FR-02	Connect the ticket to the related Account and Contact.
FR-03	Store issue type, description, priority, status, assignment, SLA risk, and resolution information.
FR-04	Accept Account Name as an input to the Flow/Agent Action.
FR-05	Retrieve the latest support ticket for the Account.
FR-06	Analyze the ticket description and determine High, Medium, or Low priority.
FR-07	Create an urgent task for High Priority tickets.
FR-08	Assign the ticket to the configured support level.
FR-09	Return a final action message to Agentforce.
FR-10	Test all three priority scenarios.

6. Salesforce Data Planning

The planned data model uses the Support Ticket Intelligence custom object as the main record for the automation.

Field	API Name	Type	Planned Use
Ticket Number	Ticket_Number__c	Auto Number	Unique ticket number
Customer	Customer__c	Lookup (Account)	Related customer Account
Contact	Contact__c	Lookup (Contact)	Customer contact
Issue Type	Issue_Type__c	Picklist	Technical, Billing, General
Description	Description__c	Long Text Area	Issue details used for priority analysis

Priority Level	Priority_Level__c	Picklist	Low, Medium, High
Status	Status__c	Picklist	New, In Progress, Resolved
Created Date	Created_Date__c	Date	Ticket date
Assigned To	Assigned_To__c	Lookup (User)	Support agent
SLA Breach Risk	SLA_Breach_Risk__c	Checkbox	Risk flag
Resolution Time	Resolution_Time__c	Number	Time taken

7. Automation Planning

The planned automation sequence is:

Account Name → Get Account → Get Latest Ticket → Analyze Description → Set Priority → High Priority Check → Create Task if High → Assign Agent → Final Message

8. Priority Rules

Priority	Condition	Planned Action
High	Description contains urgent, not working, or failure	Set High; create urgent handling task; assign senior support level.
Medium	Description contains issue, slow, or delay	Set Medium; return medium-priority message.
Low	No configured High or Medium keyword matches	Set Low; return low-priority/queued message.

9. Agentforce Planning

Agentforce is planned as the conversational interaction layer. Salesforce Flow is planned as the backend business-logic layer.

1. Enable the Agentforce default agent.
2. Create the Support Ticket Priority Analysis subagent.
3. Use API Name Support_Ticket_Priority_Analysis.

4. Limit the topic to ticket description analysis, priority determination, and backend assignment automation.
5. Ask for Account Name when it is not provided.
6. Retrieve the latest support ticket.
7. Analyze the description and determine High, Medium, or Low.
8. Trigger the Auto-Launched Flow for High Priority processing.
9. Return a clear response to the user.

10. Agent Action Planning

Item	Planned Configuration
Input	varAccountName
Output	varAccountId
Output	varTicketId
Output	varPriorityLevel
Output	varAssignedTo
Output	varActionMessage
Loading Text	Analyzing ticket details and determining priority...

11. Development Work Plan

Phase	Planned Work	Expected Result
1. Salesforce Setup	Prepare Salesforce Setup and Object Manager.	Ready Salesforce environment.
2. Data Model	Create Support Ticket Intelligence and fields/relationships.	Ticket data structure ready.
3. Sample Data	Create a sample Support Ticket.	Test record available.
4. Flow	Build Auto-Launched Flow and decision paths.	Priority automation ready.
5. Assignment	Configure urgent task and support assignment.	Follow-up action automated.
6. Agentforce	Create subagent and Agent Action connected to Flow.	Conversational automation ready.
7. Testing	Test High, Medium, and Low scenarios.	Expected results verified.

12. Testing Plan

Test Case	Input Condition	Expected Result
TC-01 High	Description contains urgent/not working/failure	Priority High; urgent task and configured assignment/action triggered.
TC-02 Medium	Description contains issue/slow/delay	Priority Medium; medium response returned.
TC-03 Low	No High or Medium keyword	Priority Low; ticket queued according to configured message.

13. Project Flow

Customer Support Request → Support Ticket → Description Analysis → Priority Decision → High/Medium/Low Path → Ticket Update → Automated Assignment/Action → Support Team

14. Expected Benefits

- Reduced manual priority checking.
- More consistent ticket handling.
- Faster handling of urgent cases.
- Automatic routing to the appropriate support user or level.
- Agentforce interaction combined with deterministic Salesforce Flow automation.

15. Future Planning

The project source identifies future enhancement areas rather than a fixed future schedule. These include adding more priority indicators, more assignment rules, additional Flow variables, richer SLA handling, and broader testing.

- Add more keywords and business rules for priority prediction.

- Add more support teams and assignment rules.
- Expand SLA risk handling and escalation.
- Add more output variables for richer Agentforce responses.
- Test with a larger variety of ticket descriptions.

16. Planning Conclusion

The project planning establishes a clear path from Salesforce data creation to automation and Agentforce integration. The planned solution uses a custom Support Ticket object, an Auto-Launched Flow for priority processing, automated assignment/follow-up actions, and an Agentforce subagent for user interaction. This planning structure supports the documented development and testing phases.

17. Team Members

- DHARANI PRIYA A –**(Team Lead)**
- ANANTHI N
- BHUVANESHWARI S
- FEMINA JASMINE
- BHUVANESHWARI K